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1  Rocky Flats Closure Project
1.E  Industrial and Site Services Project
1.E.A  Project Management

+ 1.E.A.A  Project Management
1,442 22MAY00 19SEP06

1.E.B  Site Services
+ 1.E.B.A  Site Services Project Mgmt

1,442 22MAY00 19SEP06

+ 1.E.B.B  Utilities
2,389 22MAY00 05DEC06

+ 1.E.B.C  Infrastructure
1,489 22MAY00 05DEC06

+ 1.E.B.D  Property & Logistics
2,355 22MAY00 01NOV06

+ 1.E.B.E  Facilities Maintenance and Services
1,222 22MAY00 30SEP05

1.E.C  Construction
+ 1.E.C.A  Construction Project Mgmt

537 22MAY00 30SEP02

+ 1.E.C.B  Misc. Construction Projects
45 22MAY00 01AUG00

1.E.D  400 Area
+ 1.E.D.A  400 Area - Project Management

1,489 22MAY00 05DEC06

+ 1.E.D.B  400 Area - Facilities Management
1,105 22MAY00 29MAR05

+ 1.E.D.C  400 Area - Deactivation
1,023 02OCT00 29MAR05

+ 1.E.D.D  400 Area - Decommissioning
890 01OCT02 24AUG06

1.E.E  800 Area
+ 1.E.E.A  800 Area - Project Management

1,489 22MAY00 05DEC06

+ 1.E.E.B  800 Area - Facilities Management
813 22MAY00 16DEC03
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+ 1.E.E.C  800 Area - Deactivation
746 22MAY00 28AUG03

+ 1.E.E.D  800 Area - Decommissioning
962 20JUN02 11SEP06

1.E.F  100/300/500/900 Area
+ 1.E.F.A  100/300/500/900 Area Project Management

1,222 22MAY00 30SEP05

+ 1.E.F.B  100/300/500/900 Area Landlord
1,222 22MAY00 30SEP05

+ 1.E.F.C  100/300/500/900 Area Stabil./Haz. Remova
1,248 22MAY00 10NOV05

+ 1.E.F.D  100/300/500/900 Area Decommissioning
2,334 22MAY00 11OCT06
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